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CHICAGO

MEDICINE

Capital Budget and Control
August 7, 2017

Ms. Courtney Avery
Administrator

linois Health Facilities and Services Review Board

RECEIVED
AUG 2 5 2017

HEALTH FACILITIES &
SERVICES REVIEW BOARD

525 West Jefferson Street

Springfield, 11. 62761
In Re: Project 14-023 Ambulatory Care MOB Annual Status Report

Dear Ms. Avery:

The permit date for Project 14-023 Ambulatory Care MOB is August 27, 2014, Construction is nearly
complete with just some minor work remaining. Expenditures as of July 31, 2017 total $56,784,762.
Attached are tables that present the costs incurred and compare current estimated costs to the permit
Project Costs and Sources of Funds. Clinical operations began December, 2016 and since then we have
been engaged in minor construction and equipping of rooms as new services open and existing ones
expand. We expect to file the Final Report of costs by September 30, 201 8.

Please let us know if you need further information.

Sincerely,

John R. Beberman

Executive Director, Capital Budget & Control

uchospitais.edu 850 East 58th Street | MC 0953, Room AS 430 | Chicago, iL 60637-1459  tel | 773-702-1246  fax | 773-702-8148
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THE UNIVERSITY OF CHICAGO MEDICAL CENTER
Ambulatory Care Medical Office Bldg.

PROJECT 14-023

Project Costs and Sources of Funds

USE OF FUNDS

TOTAL

Permit Amount

Spent 7/31/17

Preplaning Costs

Site Survey and Soil Investigation

$140,000

Site Preparation

2,245,194

$16,308

Off Site Work

New Construction Contracts

36,995,327

39,372,794

Modernization Contracts

Contingencies

3,514,556

Architectural/Engineering Fees

3,038,241

2,435,500

Consulting and Other Fees

378,000

2,732,040

Movable or Other Equipment (notin
construction contracts)

19,365,734

12,228,120

Bond Issuance Expense (project related)

Net Interest Expense During Construction
(project related)

Fair Market Value of Leased Space or
Equipment

Other Costs To Be Capitalized

696,000

Acquisition of Building or Other Property
(excluding land)

TOTAL USES OF FUNDS

$66,873,052

$56,784,762

SOURCE OF FUNDS

TOTAL

Permit Amount

Current Estimate

Cash and Securities

$66,873,052

$56,784,762

Pledges

Gifts and Bequests

Bond Issues (project related)

Mortgages

Leases (fair market value)

Governmental Appropriations

Grants

Other Funds and Sources

TOTAL SOURCES OF FUNDS

$66,873,052

$56,784,762




THE UNIVERSITY OF CHICAGO MEDICAL CENTER

Ambulatory Care Medical Office Bldg.

PROJECT 14-023

Project Costs and Sources of Funds

USE OF FUNDS TOTAL
Permit Amount Current Estimate

Preplaning Costs
Site Survey and Soil Investigation $140,000 $140,000
Site Preparation 2,245,194 2,245,194
Off Site Work
New Construction Contracts 36,995,327 38,283,991
Modernization Contracts
Contingencies 3,514,556 300,000
Architectural/Engineering Fees 3,038,241 2,600,000
Consulting and Other Fees 878,000 2,950,000
Movable or Other Equipment (not in 19,365,734 15,250,000
construction contracts)
Bond Issuance Expense (project related)
Net Interest Expense During Construction
{project related)
Fair Market Value of Leased Space or
Equipment
Other Costs To Be Capitalized 696,600 300,000
Acquisition of Building or Other Property
{excluding land)

TOTAL USES OF FUNDS 566,873,052 $62,069,185

SOURCE OF FUNDS TOTAL

Permit Amount

Current Estimate

Cash and Securities

$66,873,052

$62,069,185

Pledges

Gifts and Bequests

Bond Issues (project related)

Mortgages

Leases (fair market value)

Governmental Appropriations

Grants

Other Funds and Sources

TOTAL SOURCES OF FUNDS

$66,873,052

$62,069,185
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